

PCC	DE	CIS	SIC	N

REF 2019/005

Decision Title: Yeovil Police Station Business Case

Decision summary:

Approval for the constabulary to proceed with development of a new build police station at the existing site at Yeovil – with a forecast cost range between £4.730m and £5.768m (final figure subject to contract).

Background or reference to supporting papers:

At the Constabulary **Infrastructure Board** in **July**, an initial Business Case ('Options Paper') was presented, with a recommendation to proceed with a new build scheme to replace Yeovil Police Station on the existing site.

Given the scale and costs of the proposed scheme, further refinement of the costings was commissioned. This was discussed at **PCB** in **July**, and delegated authority given to the OPCC CFO to endorse the scheme at the next Infrastructure Board, subject to the necessary cost assurances being provided.

A follow up paper ('Detailed Review of OPTION 1 (Partial Refurb / re-build) and OPTION 3 (New Build)) was taken to the Infrastructure Board in August and approval granted to progress with the new build option as set out.

Avon and Somerset Police & Cr I confirm I have considered wheth interest in this matter. Any such in	er or not I have a	any declarations of disclosable
The above	e request has m	v approval.
Que Mai	ntsheven	Date 4/9/19
Police & Crime Co	ommissioner fo	r Avon & Somerset
CFO Signatures (OCC CFO required if decision red Constabulate)	gu este d or prese	nted for approval by
PCC CFO		OCC CFO
Other relevant lead officer as re (e.g PCC CEO, COG lead)	quired	Date
Job title	name	cianaturo