



**AVON &
SOMERSET**
POLICE & CRIME
COMMISSIONER

PCC DECISION

REF 2016/015

Decision Title: North Somerset Police Centre Exception

Decision summary:

The OPCC and Chief Officer Group have approved the budget increase to complete the build of the new North Somerset Police Centre at Weston Gateway.

Background or reference to supporting papers:

Due to growing confidence in the construction market the cost for the build at Weston Gateway for the new North Somerset Police Centre (NSPC) has increased and budget has been approved to grow from £2,782,287.00 to £3,257,487.00 for the complete construction and migration into the new facility. The occupation date for the new facility has moved to March 2017.

Avon and Somerset Police & Crime Commissioner

I confirm I have considered whether or not I have any declarations of disclosable interest in this matter. Any such interests are disclosed.

The above request has my approval.

Rue Mountstevens

Date

13/6/16

Police & Crime Commissioner for Avon & Somerset

CFO Signatures

(OCC CFO required if decision requested or presented for approval by Constabulary)

Date

13/June/2016

[Signature]

PCC CFO

[Signature]

OCC CFO

Other relevant lead officer as required

(e.g PCC CEO, COG lead)

Date

OPCC CEO

Job title

J.R. SMITH

name

[Signature]

signature